

4073
1
2
3 BILL NO. S-78-06- 04

4 SPECIAL ORDINANCE NO, S- 94-78

5 AN ORDINANCE approving Change Order No. G-2,
6 in connection with the Humane Shelter.


7 NOW THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. G-2 to Weigand Construction Co.,
10 Inc., in connection with the Humane Shelter, for:

11 general construction, for furnishing labor,
12 material and equipment to Dewater new con-
13 struction excavation areas and change back-
14 fill from specified material to Indiana
Highway Specification No. 1402 Fine Aggre-
gate properly compacted,

15 in the amount of \$12,648.00, as set out in the specifications, is hereby
16 in all things ratified, confirmed and approved.

17 SECTION 2. That this Ordinance shall be in full force and effect
18 from and after its passage and approval by the Mayor.

19 
20 _____
21 Councilman

22
23
24
25
26
27
28
29
30
31
32
33
34
35 APPROVED AS TO FORM
AND LEGALITY, _____


CITY ATTORNEY

Read the first time in full and on motion by _____, seconded by _____

J. Schmidt, and duly adopted, read the second time by title and referred to the Committee on Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E. S. T.

DATE: 6-13-78

Charles W. Wiskerman
CITY CLERK

Read the third time in full and on motion by _____, seconded by Stier, and duly adopted, placed on its passage.

PASSED (~~lost~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u>0</u>	_____	_____	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>X</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>X</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 6-27-78

Charles W. Wiskerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

(ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE

(RESOLUTION) No. 8-94-78 on the 27th day of June, 1978.

ATTEST: (SEAL)

Charles W. Wiskerman
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of June, 1978, at the hour of 11:00 o'clock A M., E. S. T.

Charles W. Wiskerman
CITY CLERK

Approved and signed by me this 29 day of June, 1978, at the hour of 8:30 o'clock _____

Robert Ellmstrom
MAYOR

Bill No. S-78-06-04

REPORT OF THE COMMITTEE ON FINANCE

We, your Committee on Finance to whom was referred an Ordinance
approving Change Order No. G-2 in connection with the Humane Shelter

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

WILLIAM T. HINGA - CHAIRMAN

VIVIAN G. SCHMIDT - VICE CHAIRMAN

JOHN NUCKOLS

PAUL M. BURNS

FREDRICK R. HUNTER

William T. Hinga
Vivian G. Schmidt
John Nuckols
Paul M. Burns
Fredrick R. Hunter

6-27-78
DATE 6-27-78 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

Sender: Write or type message, pull out yellow sheet, mail the other two by folding in half and inserting in #771 DU-O-VUE envelope.

FORM 187-3 Available from **NEEDS** Inc., Townsend, Mass. 01470

NO CARBON PAPER REQUIRED: The color on original impression will automatically appear on copies beneath.

Martindale, Tourney, Gibson, Inc.
Architects - Engineers - Planners
519 Tennessee Ave.
FORT WAYNE, INDIANA 46805

5/24/78

647

PRIORITY

- ☐ URGENT!
☐ SOON AS POSSIBLE
☐ NO REPLY NEEDED

ATTENTION:

Phone 424-4950

Mr. Henry Wehrenberg, Chairman
Board of Public Works
City-County Building
Fort Wayne, Indiana 46802

SUBJECT:

Humane Shelter
EDA 06-51-26280
City of Fort Wayne Indiana

Dear Mr. Wehrenberg:

Enclosed for this project is change order G-2 for Weigand Construction Co., Inc.
Please sign and keep the white copy for your file, return the colored copies to our
office. Thank you.

EW/enclosure

SIGNED: *Edward J. Tourney*
Edward J. Tourney

DATE OF REPLY:

REPLY TO:

SIGNED:

SENDER: MAIL RECIPIENT WHITE AND PINK SHEETS.



MARTINDALE TOURNEY GIBSON INC.
ARCHITECTS • ENGINEERS • PLANNERS
LANDMARK BUILDING, 519 TENNESSEE AVE.
FORT WAYNE, INDIANA 46805 219/424-4950

CHANGE ORDER NO: G-2

PROJECT NO: 647
DATE: 5/23/78

PROJECT: Humane Shelter - EDA 06-51-26280

OWNER: City of Fort Wayne Indiana

TO: Weigand Construction Co., Inc.

CONTRACT FOR: General Construction

CONTRACT DATED: November 21, 1977.

The following items are hereby incorporated in your contract; All provisions of the Plans, Specifications, General Conditions and Contract not directly affected by the following items remain in force.

CHANGES: Furnish all labor, material and equipment to dewater the new construction excavation areas and to change the backfill from the specified material to Indiana Highway Specification No. 14-2 fine aggregate properly compacted to the specifications. The cost for this change shall be based on the following:

Culvert pipe sump, removal and backfill	-----	\$1950.00 each
Manned electric pump per 24 hour day	-----	50.00 each
Electrical hook up for the pumps	-----	58.00 each
No. 14-2 aggregate backfilled to bottom of footings-		7632.00 total

The entire operation is subject to audit based on the above unit prices and the total completed cost shall not exceed \$12,648.00.

CONTRACT STATUS PER THIS CHANGE ORDER	ACCEPTANCE
ORIGINAL CONTRACT SUM \$ 255,548.00	MARTINDALE TOURNEY GIBSON INC.
NET CHANGE BY	BY: <i>Edward H. Tourney</i> DATE: 5-24-78
PREVIOUS CHANGE ORDERS \$ 0.00	CONTRACTOR: Weigand Construction Co., Inc.
CONTRACT SUM PRIOR	BY: <i>Joseph D. Weigand</i> DATE: 5-24-78
TO THIS CHANGE ORDER \$ 255,548.00	OWNER: City of Fort Wayne Indiana
(ADDITION) (DEDUCTION)	BY: <i>Henry P. Weigand</i> DATE: _____
MADE BY THIS CHANGE ORDER.. \$ 12,648.00	
NEW CONTRACT SUM \$ 268,196.00	
CONTRACT TIME IS (INCREASED)	
(DECREASED) (UNCHANGED) BY: 60 days	
NEW COMPLETION DATE IS: Jan. 20, 1979.	

Date: _____

4093

TITLE OF ORDINANCE CHANGE ORDER NO. G-2, HUMANE SHELTER, WEIGAND CONSTRUCTION CO., INC.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

S-78-06-04

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. G-2, HUMANE SHELTER, WEIGAND CONSTRUCTION CO., INC.,

GENERAL CONSTRUCTION, FOR FURNISHING LABOR, MATERIAL AND EQUIPMENT TO DEWATER NEW CONSTRUCTION

EXCAVATION AREAS AND CHANGE BACKFILL FROM SPECIFIED MATERIAL TO INDIANA HIGHWAY SPECIFICATION

NO. 1402 FINE AGGREGATE PROPERLY COMPACTED.

(CHANGE ORDER AND MEMO ATTACHED)

(PRIOR APPROVAL REQUESTED FOR TUESDAY, MAY 30, 1978)

TOTAL REVISED COST INCLUDING THIS CHANGE ORDER \$268,196.00

EFFECT OF PASSAGE STABELIZE BACKFILL AREA AND PROVIDE ADDITIONAL SUPPORT TO CONSTRUCTION

EXCAVATION AREA

EFFECT OF NON-PASSAGE INABILITY TO CONTINUE CONSTRUCTION

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$12,648.00 FROM ACCOUNT #45-661-713

ASSIGNED TO COMMITTEE _____

EP

Handwritten signature